

4 December 1967

Dear Jim,

ECP 1940-42, Attenuation of Band 8 Gap Filler Channels, which applies to Contract FH-7322, is approved as submitted with the exception that the kits to modify the two spare receivers should not be charged to the FY68 service contract. Rather, all costs associated with this ECP should be charged to FH-7322. Since you and the SPO agree that this ECP is considered a design deficiency, no adjustment will be made in target cost or target fee.

Regards,

Chuck

NOV 28 1967

SUBJECT: ECP 1940-42, Attenuation of Band 8 Gap  
Filler Channels, Contract FH-7322

Dear Chuck,

Subject ECP was submitted for approval as a design deficiency, and the contractor recommended that two kits to modify two spare Receivers be procured under FY 68 services contract. The SPO concurs in the design deficiency; however, we do not concur that kits to modify two spare Receivers be procured under FY 68 services contract. Since this ECP is considered a design deficiency, we recommend that the entire ECP be handled under subject contract at no additional cost.

Based on the above, the SPO approves subject ECP.

Regards,

  
Carl